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Memo 
To: Brad Roy, Village of Ellsworth 

From: Tyler Hastings, PE 

CC: Jake Hanson, Albrightson Excavating 

Date:  7.24.2025 

Re: 262 West Grove Basement Flooding 

Brad –  

On June 26th, 2025, myself, Village staff, and Albrightson staff received calls of basement 
flooding and a road washout at 262 West Grove Street, located at the intersection of Grant and 
Grove Street. Brad Vick from the Village of Ellsworth and Ervin Nissley from Albrightson 
responded to check on drainage concerns.  

An onsite meeting was held with the homeowner, Brad Roy, Brad Vick, Tyler Hastings, Mark 
Buckli, Jake Hanson, and Ervin Nissley to discuss the project and the role it could have played in 
the flooding of the 262 W Grove Street basement. The homeowner stated that prior to this rain 
event, there had been several large events in 2025 that did not lead to any basement flooding, 
and that only one basement flooding event had occurred in the last 20 years. This event was due 
to an outfall culvert freezing, and the Village responded by thawing the culvert outfall. This outfall 
was an 18” corrugated metal pipe that discharged on the south side of Grove Street. The 
concern of the homeowner was that work had been done in the Grant and Grove area that could 
have led to the flooding of their basement.  

Ellsworth has experienced several large rain events thus far in 2025. While the event in question 
may not be the largest as far as inches of rain in a day, an important aspect of stormwater design 
and pipe capacity is the intensity of the rain event. For example, while historical data may show 5 
inches of rainfall in one day, it is also important to understand how long the rain event was – 5 
inches in one hour will put a much bigger strain on pipe capacity versus 5 inches over 24 hours.   

Jake and Ervin were able to provide a timeline of construction activities that occurred prior to the 
event in question. Prior to the rain event on June 26th, some work had been done to complete 
the new stormwater outfall, which is now a 48” pipe. The existing storm sewer to the north of the 
outfall had been temporarily connected to the existing 18” outfall with a 12” pipe, which was 
completed on June 4th. Upon connection to the existing 18” pipe, it was noted by Ervin and Mark 
Buckli (CBS2 on site representative) that the existing pipe had accumulated sediment in it and 
the sediment needed to be removed to make the connection. This is common in storm sewer 
pipes, and the accumulation leads to a loss of pipe capacity. While using a 12” pipe to connect 
to existing 18” pipe would cause a loss in capacity, the fact that there was accumulated 
sediment in the existing pipe could mean there was a pre-existing loss of capacity, so this 
temporary connection may not have influenced the available capacity of the outfall. Ervin 
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provided photographs from his site visit during the rain event on June 26th that showed the 
existing 18” outfall flowing.  

The group then discussed the existing yard inlet that is located in the NW corner of the property. 
At the time of the rain event in question, this structure had not been modified and was 
connected to the 18” outfall (with the 12” pipe temporary connection). This would have led to no 
change in drainage patterns for this area.  

Another concern that was brought up was the amount of runoff coming from the fairgrounds. The 
runoff from the fairgrounds is routed to a swale and then enters a culvert into the Village storm 
system. There was no change to this runoff pattern by the project, and it was still connected to 
the 18” outfall (with the 12” pipe temporary connection).  

A final point of discussion was the grading/drainage of the property. It appears there are areas 
that back pitch to the house and could convey runoff into the basement. A particular area of 
concern is a low spot in the fence line on the north side of the house that could provide an 
avenue for runoff to enter the basement. Brad Vick provided a photo showing ponded water in 
this area for the group to review.  

It should be noted that on July 1st, the temporary pipe connection was removed, and the storm 
sewer was routed to the new outfall.  

It is my opinion that there is not enough evidence to show that the work done on the Grant and 
Piety project led to the basement flooding at 262 W Grove Street.  

 



 

 

 

 



PO Box 181

Woodville, WI 54028

Office 715-698-2768 - Fax 715-698-3293

ADDITIONAL WORK ORDER

DATE: 08/12/25

CHANGE ORDER #: 4

JOB NAME & NUMBER: #24048 - Grant & Piety Reconstruction

LOCATION: Ellsworth, WI - Grant St.

CUSTOMER/ENGINEER: Village of Ellsworth/CBS Squared

DESCRIPTION:

CHANGE ORDER AMOUNT: $38,964.00

$8,182.00

$5,455.00

Total Material: $21,431.00

Total Profit: $3,896.00

ACCEPTED BY:

DATE:

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby

                  accepted.  All work to be performed under same terms and conditions as specified in

                  original contract unless otherwise stipulated.

Furnish & Install Geogrid & 12" lift of 4" minus breaker run from ~ STA 109+28 to STA 113+75 on Grant Street and the stub

section on Summit Street to the project limits. Total quantity of geogrid and 12" breaker lift is 2,292 SY * $17/SY = $38,964

total change order costs for this section. The additional 504 CY (extra 8" depth over this area) of EBS pertaining to this work

will be paid at the unit price supplied in the original bid of $9.88/CY. This was discussed at the on-site meeting on 8/11/25

and a decision on the subgrade was to be made once it is subcut.

Total Labor:

Total Equipment:

thastings
Text Box
4A

thastings
Text Box
4A



PO Box 181

Woodville, WI 54028

Office 715-698-2768 - Fax 715-698-3293

ADDITIONAL WORK ORDER

DATE: 08/12/25

CHANGE ORDER #: 5

JOB NAME & NUMBER: #24048 - Grant & Piety Reconstruction

LOCATION: Ellsworth, WI - Grant St.

CUSTOMER/ENGINEER: Village of Ellsworth/CBS Squared

DESCRIPTION:

CHANGE ORDER AMOUNT: $20,298.00

$4,164.00

$2,938.00

Total Material: $11,166.00

Total Profit: $2,030.00

ACCEPTED BY:

DATE:

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby

                  accepted.  All work to be performed under same terms and conditions as specified in

                  original contract unless otherwise stipulated.

Furnish & Install Geogrid & 12" lift of 4" minus breaker run from ~ STA 113+75 to STA 116+25 on Grant Street. Total quantity

of geogrid and 12" breaker lift is 1,194 SY * $17/SY = $20,298 total change order costs for this section. The additional 263 CY

(extra 8" depth over this area) of EBS pertaining to this work will be paid at the unit price supplied in the original bid of

$9.88/CY. This was discussed at the on-site meeting on 8/11/25 and a decision on the subgrade was to be made once it is

subcut.

Total Labor:

Total Equipment:

thastings
Text Box
4B



 

 

 

 



ID Task 

Mode

Task Name Duration Start Finish

1 Ellsworth - Grant & Piety Street Reconstruction 47 days Mon 8/11/25 Wed 10/15/25

2

3 Grant Street 47 days Mon 8/11/25 Wed 10/15/25

4 Maintain Traffic Control & Erosion Control 47 days Mon 8/11/25 Wed 10/15/25

5 Complete Pipe Work Up To Hollywood St 10 days Mon 8/11/25 Fri 8/22/25

6 Removals - Hollywood St to North End of Project 1 day Fri 8/22/25 Fri 8/22/25

7 Build Road from East West Grove to Hollywood St 5 days Mon 8/25/25 Fri 8/29/25

8 Pipe Work - Hollywood St to North End of Project 10 days Mon 8/25/25 Mon 9/8/25

9 Curb & Sidewalks from US-10 to Charlotte St. 4 days Wed 8/27/25 Tue 9/2/25

10 Build Road - Hollywood St to North End of Project 4 days Tue 9/9/25 Fri 9/12/25

11 Asphalt Binder from US-10 to Charlotte St. 2 days Wed 9/10/25 Thu 9/11/25

12 Curb & Sidewalks From Charlotte Street to End of Project 4 days Mon 9/15/25 Thu 9/18/25

13 Asphalt Binder from Charlotte Street to End of Project 2 days Fri 9/19/25 Mon 9/22/25

14 Respread Topsoil 6 days Tue 9/23/25 Tue 9/30/25

15 Seed & Mulch 4 days Wed 10/1/25 Mon 10/6/25

16

17 Piety Street From US-10 to Strickland St 30 days Thu 9/4/25 Wed 10/15/25

18 Install & Maintain Traffic & Erosion Control Devices 30 days Thu 9/4/25 Wed 10/15/25

19 Pulverize & Salvage Asphalt 1 day Thu 9/4/25 Thu 9/4/25

20 Remove Curb & Gutter, Sidewalks & Aprons 2 days Fri 9/5/25 Mon 9/8/25

21 Sanitary Sewer Main 8 days Tue 9/9/25 Thu 9/18/25

22 Install Watermain, Valves & Hydrants 4 days Fri 9/19/25 Wed 9/24/25

23 Install Water & Sewer Services 6 days Mon 9/22/25 Mon 9/29/25

24 Storm Sewer 7 days Tue 9/23/25 Wed 10/1/25

25 Build Road 3 days Thu 10/2/25 Mon 10/6/25

26 Pour Concrete Curb & Gutter 1 day Tue 10/7/25 Tue 10/7/25

27 Pour Concrete Sidewalks & Driveways 2 days Wed 10/8/25 Thu 10/9/25

28 Asphalt Paving - Binder 1 day Fri 10/10/25 Fri 10/10/25

29 Respread Topsoil 2 days Fri 10/10/25 Mon 10/13/25

30 Seed & Mulch 2 days Tue 10/14/25 Wed 10/15/25

31 Substantial Completion 0 days Wed 10/15/25 Wed 10/15/25

Grant Street

Maintain Traffic Control & Erosion Control

Complete Pipe Work Up To Hollywood St

Removals - Hollywood St to North End of Project

Build Road from East West Grove to Hollywood St

Pipe Work - Hollywood St to North End of Project

Curb & Sidewalks from US-10 to Charlotte St.

Build Road - Hollywood St to North End of Project

Asphalt Binder from US-10 to Charlotte St.

Curb & Sidewalks From Charlotte Street to End of Project

Asphalt Binder from Charlotte Street to End of Project

Respread Topsoil

Seed & Mulch

Piety Street From US-10 to Strickland St

Install & Maintain Traffic & Erosion Control Devices

Pulverize & Salvage Asphalt

Remove Curb & Gutter, Sidewalks & Aprons

Sanitary Sewer Main

Install Watermain, Valves & Hydrants

Install Water & Sewer Services

Storm Sewer 

Build Road

Pour Concrete Curb & Gutter

Pour Concrete Sidewalks & Driveways

Asphalt Paving - Binder

Respread Topsoil

Seed & Mulch

Substantial Completion
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Village of Ellsworth

Grant & Piety Street Reconstruction
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