
VILLAGE OF ELLSWORTH  SPECIAL VILLAGE  BOARD MEETING  
June 2 4, 2026 , 12:0 0pm  

130 N. Chestnut St. Lower - Level  Boardroom (East Rear Entrance)  

 
View  Zoom Meeting  

https://us06web.zoom.us/j/81244987096?pwd=FR1guFrUbrFs1fNkTvmXmbIKw67IvZ.1   
 Meeting ID: 812 4498 7096  

Passcode: 305587  

AMENDED AGENDA  

1. Call to Order  
2. Pledge of Allegiance to the Flag  
3. Public comment on non - agenda items   

New Business:  
4. Discuss/Possible Action on Resolution 202 6- 0 3 Compliance Maintenance Report  
5. Discuss/possible action on the East End Reconstruction  project  Payment s and Change 

Order s 
6. Discuss/Possible Action on a change order for the Ea st End Reconstruction due to 

contaminated soils  near Railroad Avenue  

Adjournment   
 

Posted at the Village Hall , Village Website, and Ellsworth Public Library .   

https://us06web.zoom.us/j/81244987096?pwd=FR1guFrUbrFs1fNkTvmXmbIKw67IvZ.1


Village Board,  June 24, 202 6 
Agenda  # 4 –  Discuss/Possible Action on Resolution 202 6- 03 Compliance 
Maintenance Report  

The CMAR is a self - evaluation tool that promotes the owner's awareness and 
responsibility for wastewater collection and treatment needs, measures the 
performance of a wastewater treatment works during a calendar year, and assesses 
its level of compliance w ith permit requirements.

The purpose of the program is to evaluate the wastewater treatment system for 
problems or deficiencies. Management, operation and maintenance activities are 
described. Owners identify proposed actions to prevent violations of WPDES permits 
and water qualit y degradation. The program also encourages actions that:

• Promote the owners’ awareness and responsibility for wastewater collection
and treatment needs.

• Maximize the useful life of wastewater treatment systems through improved
operation and  maintenance.

• Initiate formal planning, design and construction for system upgrades.

Resolution 2026 - 03  is required as part of the submittal to the State.  The full report is 
included for review . 

Recommendation : 

The Village Board should review the report and approve Resolution 2026 - 03 . 



RESOLUTION 2026-03 

COMPLIANCE MAINTENANCE RESOLUTION 

RESOLVED that the Village of Ellsworth informs the Department of Natural Resources that 

the following actions were taken by the Village Board of the Village of Ellsworth. 

1. Reviewed the Compliance Maintenance Annual Report which is attached to

this resolution.

2. Set forth the following actions necessary to maintain effluent requirements

contained in the WPDES Permit:

(a) The Village Board instructs its operator-in-charge to take any and

all action necessary to prevent effluent violations and more

specifically certifies that the Village will abide by all Department

of Natural Resource regulations relating to effluent discharge and

instructs its operator-in-charge to adhere and follow said

regulations as well.

Passed by a majority vote of the Village Board of the Village of Ellsworth on June 24, 

2026. 

Rebecca Beissel, Village President 

Brad Roy, Village Administrator/Clerk-
Treasurer 



























































 

 

 

Village Board,  June 24, 202 6 
Agenda  # 5 –  Discuss/Possible Action on the East End Reconstruction  project  
Payments and Change Orders  
 
The application is in the amount of $ 267,935.55  and provides for retainage in 

accordance with contract documents.  Work completed from May 1, 2026, through 

June 19 , 2026 .  There are no chang e orders on this request.    

 

O f this amount, $54,234.00 is reimbursable from the WisDOT ARIP grant.  An additional 

$133, 206 will be submitted for grant reimbursement for the applicable engineering to 

date.  

 

Recommendation : 

Staff  recommends  that  the  Village Board approve  the payment of $267,935.55 . 

 



Contractor's Application for Payment No. 1

1.  ORIGINAL CONTRACT PRICE...........................................................................$

2.  Net change by Change Orders......................................................................................$

3.  Current Contract Price (Line 1 ± 2)................................................................................................$

4.  TOTAL COMPLETED AND STORED TO DATE

     (Column I total on Progress Estimates).............................................................................................................$

5.  RETAINAGE:

a. 5.00% X $282,037.42 Work Completed..............................................$

b. X Stored Material..............................................$

c. Total Retainage (Line 5.a + Line 5.b).........................................................................................................................................$

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c)....................................................................................................................$

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application).........................................................................................................$

8.  AMOUNT DUE THIS APPLICATION....................................................................................................................................$

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

Contractor Signature

By: Date:    Approved by:

Application Date: 6/19/2026

Cedar CorporationTo (Owner):

Application Period: 5/1/26 - 6/19/26

Owner's Contract No: Contractor's Project No: Engineer's Project No: E0693-130

Village of Ellsworth Via (Engineer):From (Contractor): Haas Sons, Inc.

(Line 8 or other - attach explanation of the other amount)

$267,935.55

East End Business District Reconstruction Contract:

Approved Change Orders

Number

1

DeductionsAdditions

Project:

(Date)(Engineer)

$3,030,959.36

Application For Payment

Change Order Summary

$282,037.42

$267,935.55

$14,101.87

$3,030,959.36

2

4

NET CHANGE BY

$267,935.55

$14,101.87

$267,935.55

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding or Financing Entity (if applicable) (Date)

(Owner)

TOTALS

3

CHANGE ORDERS

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under 

the Contract have been applied on account to discharge Contractor's legitimate 

obligations incurred in connection with the Work covered by prior Applications for 

Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise 

listed in or covered by this Application for Payment, will pass to Owner at time of 

payment free and clear of all Liens, security interests, and encumbrances (except such as 

are covered by a bond acceptable to Owner indemnifying Owner against any such Liens, 

security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the 

 00 62 76 - 1

6/17/2026



Unit Price Progress Estimate

B C D E F G H I J

Quantity Amount Quantity Amount Quantity Amount Quantity Amount

1 Removal or Abandonment of Sewer Utility Pipe 540 LF $3.71 $2,003.40

2 Sanitary Sewer Service Lateral, PVC SDR 35, 4" 1525 LF $48.75 $74,343.75 275 $13,406.25 275 $13,406.25 18.0%

3 Sanitary Sewer Main, PVC SDR 35, 8" 246 LF $50.25 $12,361.50 80 $4,020.00 80 $4,020.00 32.5%

4 Sanitary Sewer Main, PVC SDR 35, 10" 183 LF $54.93 $10,052.19 180 $9,887.40 180 $9,887.40 98.4%

5 Sanitary Sewer Main, PVC SDR 35, 12" 2251 LF $62.00 $139,562.00 546 $33,852.00 546 $33,852.00 24.3%

6 Sanitary Sewer Main, PVC SDR 35, 18" 24 LF $232.07 $5,569.68

7 8" CIPP Lining 101 LF $296.47 $29,943.47

8 8"x4" Sanitary Wye 50 EA $408.11 $20,405.50 11 $4,489.21 11 $4,489.21 22.0%

9 Standard Sanitary Manhole 76.4 VF $527.25 $40,281.90 30 $15,817.50 30 $15,817.50 39.3%

10 Sanitary Casting, Type J 9 EA $1,408.98 $12,680.82

11 Sanitary Casting, R-1581-A 1 EA $1,751.99 $1,751.99

12 Reconstruct Sanitary Manhole 1 EA $7,141.91 $7,141.91

13 Connect to Existing Sanitary Pipe 10 EA $940.88 $9,408.80 3 $2,822.64 3 $2,822.64 30.0%

14 Sanitary Sewer Bypass 1 LS $4,323.53 $4,323.53

15 Ductile Iron Valve Box Tops for Tracer Wire Boxes Encased in Concrete29 EA $218.59 $6,339.11

16 Televising Sanitary Sewer 2704 LF $2.52 $6,814.08

17 Riprap, Medium 5 SY $125.22 $626.10

18 Removal or Abandonment of Water Main and Hydrant Leads 1 LS $13,213.94 $13,213.94

19 Removal or Abandoning Valves and Valve Boxes 2 EA $432.36 $864.72

20 Removal and Salvaging Fire Hydrants 3 EA $679.41 $2,038.23

21 Water Main, PVC Pressure Pipe, 6" 235 LF $55.21 $12,974.35

22 Water Main, PVC Pressure Pipe, 8" 484 LF $73.28 $35,467.52

23 Water Main, PVC Pressure Pipe, 12" 2327 LF $97.77 $227,510.79 700 $68,439.00 700 $68,439.00 30.1%

24 Water Main, HDPE SDR 11 DIPS, 10", HDD 37 LF $291.18 $10,773.66

25 Water Main, HDPE SDR 11 DIPS, 14", HDD 50 LF $298.02 $14,901.00

26 Water Service Pipe, Copper, 1.0" 1250 LF $60.83 $76,037.50 275 $16,728.25 275 $16,728.25 22.0%

27 Water Service Corporation Valve, 1.0" 45 EA $391.27 $17,607.15 11 $4,303.97 11 $4,303.97 24.4%

28 Water Service Curb Valve, 1.0" 45 EA $487.02 $21,915.90 11 $5,357.22 11 $5,357.22 24.4%

29 Hydrant Leads (6" DI) 200 LF $81.24 $16,248.00 30 $2,437.20 30 $2,437.20 15.0%

30 Fire Hydrant 6 EA $7,107.01 $42,642.06 2 $14,214.02 2 $14,214.02 33.3%

31 Water Valve Manhole 2 EA $8,616.92 $17,233.84

32 Control Valve and Box, Gate, 6" 13 EA $2,415.07 $31,395.91 2 $4,830.14 2 $4,830.14 15.4%

33 Control Valve and Box, Gate, 8" 2 EA $3,324.90 $6,649.80

34 Control Valve and Box, Butterfly, 12" 8 EA $4,463.78 $35,710.24 4 $17,855.12 4 $17,855.12 50.0%

35 Connections to Existing Water Mains 12 EA $1,252.40 $15,028.80 2 $2,504.80 2 $2,504.80 16.7%

36 Maintain Water Service 1 LS $9,882.35 $9,882.35

37 Insulation Board for Frost Shield - Water Main 640 SF $4.67 $2,988.80

38 Ductile Iron Valve Box Tops for Integrated Curb Stop Encased in Concrete26 EA $244.38 $6,353.88

39 Removal or Abandonment of Sewer Utility Pipe 60 LF $15.70 $942.00

40 Storm Sewer, RCP, 12" 462 LF $64.46 $29,780.52 110 $7,090.60 110 $7,090.60 23.8%

41 Storm Sewer, RCP, 15" 188 LF $69.13 $12,996.44

Application Period: 5/1/26 - 6/19/26 Application Date: June 19, 2026

Contractor's Application

Project: Ellsworth East Business District Application Number: 1

A

Item Estimated

Bid

Quantity

Unit

Price

Quantity Completed

TOTAL Amount
%

Comp.
Bid No.

Description

Previous Applications This Application Materials  Stored

Total Completed & 

Stored to Date 

00 62 76 - 2



Unit Price Progress Estimate

B C D E F G H I J

Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Application Period: 5/1/26 - 6/19/26 Application Date: June 19, 2026

Contractor's Application

Project: Ellsworth East Business District Application Number: 1

A

Item Estimated

Bid

Quantity

Unit

Price

Quantity Completed

TOTAL Amount
%

Comp.
Bid No.

Description

Previous Applications This Application Materials  Stored

Total Completed & 

Stored to Date 

42 Storm Sewer, RCP, 18" 55 LF $76.04 $4,182.20

43 Storm Sewer, RCP, 24" 306 LF $87.51 $26,778.06

44 Storm Manhole, Type I 42.9 VF $719.91 $30,884.14

45 Storm Manhole, Type II 4.6 VF $959.32 $4,412.87

46 Storm Inlet, Type III 11 EA $2,006.37 $22,070.07 3 $6,019.11 3 $6,019.11 27.3%

47 Storm Casting, Type J 2 EA $1,094.02 $2,188.04

48 Storm Casting, Type HL 18 EA $1,220.63 $21,971.34

49 Storm Casting, Type C 2 EA $1,294.63 $2,589.26

50 Connect to Existing Storm Pipe 4 EA $802.94 $3,211.76 2 $1,605.88 2 $1,605.88 50.0%

51 Connect to Existing Storm Structure 5 EA $658.54 $3,292.70

52 Core Drill Existing Abutment 1 EA $3,235.07 $3,235.07

53 Drain Tile, Wrapped, 4" 5440 LF $7.99 $43,465.60 1000 $7,990.00 1000 $7,990.00 18.4%

54 Drain Tile Clean Out, 4" 46 EA $276.12 $12,701.52 8 $2,208.96 8 $2,208.96 17.4%

55 Ductile Iron Valve Box Tops for Tracer Wire Boxes Encased in Concrete29 EA $205.23 $5,951.67

56 Televising Storm Sewer 1011 LF $2.00 $2,022.00

57 Mobilization 1 LS $89,865.67 $89,865.67 0.1 $8,986.57 0.1 $8,986.57 10.0%

58 Select Demolition of Pavement, Sidewalks, and Driveways 3625 SY $4.55 $16,493.75 100 $455.00 100 $455.00 2.8%

59 Select Demolition of Curb and Gutter 3775 LF $3.50 $13,212.50 500 $1,750.00 500 $1,750.00 13.2%

60 Select Demolition of Walls and Foundations 305 LF $16.00 $4,880.00

61 Select Demolition or Abandonment of MH's, Inlets, CB's 3 EA $700.00 $2,100.00

62 Remove, Steel Plate and Bulk Head Existing Inlets on Broadway St2 EA $1,800.00 $3,600.00

63 Saw Cutting 1625 LF $2.50 $4,062.50

64 Asphalt Pavement Removal, Roadway 14350 SY $2.50 $35,875.00 2600 $6,500.00 2600 $6,500.00 18.1%

65 Excavation 11650 CY $12.50 $145,625.00 400 $5,000.00 400 $5,000.00 3.4%

66 Breaker Stone Subbase Course, Roadway 4510 CY $25.00 $112,750.00 290 $7,250.00 290 $7,250.00 6.4%

67 Crushed Aggregate Base, Roadway 3020 CY $26.28 $79,365.60 206 $5,413.68 206 $5,413.68 6.8%

68 Crushed Aggregate Base, Parking Lot 390 CY $24.33 $9,488.70

69 Crushed Aggregate Base, Driveway 560 CY $24.33 $13,624.80

70 Crushed Aggregate Base, Sidewalk 430 CY $26.99 $11,605.70

71 Crushed Aggregate Base, 1' Shoulder 195 LF $10.77 $2,100.15

72 HMA Pavement, 4 LT 58-28 S, Lower Layer, 1.75" (Parking Lot)1730 SY $12.36 $21,382.80

73 HMA Pavement, 5 LT 58-34 S, Upper Layer, 1.25" (Parking Lot)1730 SY $9.15 $15,829.50

74 HMA Pavement, 3 LT 58-28 S, Lower Layer, 2.25" 11150 SY $13.25 $147,737.50

75 HMA Pavement, 4 LT 58-34 S, Upper Layer, 1.75" 11150 SY $10.22 $113,953.00

76 HMA Pavement, Driveway 640 SY $23.30 $14,912.00

77 Concrete Curb and Gutter, 18" Barrier 500 LF $18.50 $9,250.00

78 Concrete Curb and Gutter, 30" Barrier 4490 LF $15.25 $68,472.50

79 Concrete Curb and Gutter, 30" Mountable 800 LF $15.25 $12,200.00

80 Concrete Step 18 EA $125.00 $2,250.00

81 Concrete Sidewalk, 4" 19700 SF $5.25 $103,425.00

82 Concrete Sidewalk and Driveway, 6" 11010 SF $5.75 $63,307.50

83 Colored Concrete Sidewalk, 4" 3130 SF $7.25 $22,692.50

84 Detectable Warning Field 184 SF $48.45 $8,914.80
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Unit Price Progress Estimate

B C D E F G H I J

Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Application Period: 5/1/26 - 6/19/26 Application Date: June 19, 2026

Contractor's Application

Project: Ellsworth East Business District Application Number: 1

A

Item Estimated

Bid

Quantity

Unit

Price

Quantity Completed

TOTAL Amount
%

Comp.
Bid No.

Description

Previous Applications This Application Materials  Stored

Total Completed & 

Stored to Date 

85 Pavement Marking, Parking Stall, 4" Epoxy - White 1706 LF $4.75 $8,103.50

86 Pavement Marking, Stop Line, 12" Epoxy - White 48 LF $18.00 $864.00

87 Pavement Marking, Crosswalk, 6" Epoxy - White 495 LF $12.00 $5,940.00

88 Pavement Marking, Arrows, Epoxy - White 2 EA $260.00 $520.00

89 Traffic Control 1 LS $8,029.00 $8,029.00 0.1 $802.90 0.1 $802.90 10.0%

90 Traffic Control Detour 1 LS $100.00 $100.00

91 Signs Type II Reflective H 72.7 SF $24.00 $1,744.80

92 Posts Tubular Steel 2x2-inch x 14ft 6 EA $325.00 $1,950.00

93 Temporary Mailboxes and Mailbox Bankes 1 LS $1,895.31 $1,895.31

94 Remove and Reinstall Existing Mailbox Banks 3 EA $144.78 $434.34

95 Remove and Reinstall Existing Mailboxes 1 LS $144.78 $144.78

96 Remove and Reinstall Existing Guard Rail 1 LS $1,000.00 $1,000.00

97 Clearing and Grubbing 58 ID $82.58 $4,789.64

98 Temporary Silt Fence 940 LF $2.50 $2,350.00

99 Temporary Sediment Bale Barrier 85 LF $8.25 $701.25

100 Temporary Storm Drain Inlet Protection Erosion Control 35 EA $93.74 $3,280.90

101 Temporary Stone Tracking Pad 2 EA $761.47 $1,522.94

102 Geotextile Fabric Soil Reinforcement 13550 SY $1.27 $17,208.50

103 Geogrid Soil Reinforcement 16500 SY $1.31 $21,615.00

104 Topsoil, Turf, Grasses, Erosion Mat 1850 SY $12.13 $22,440.50

105 E-1 Remove Salvage Existing Pole and Fixture 15 EA $650.00 $9,750.00

106 E-2 Remove Existing Buried Conduit and Conductors 1400 LF $1.25 $1,750.00

107 E-3 Remove Concrete Pole Base 15 EA $550.00 $8,250.00

108 E-4 Remove Existing 200A Service Panel 1 EA $275.00 $275.00

109 E-5 Remove Existing Sidewalk Handhole 1 EA $350.00 $350.00

110 E-27 New Type A3 Light Assembly with Concrete Base (US Arch)38 EA $7,000.00 $266,000.00

111 E-28 New Type A3T Light Assembly with Concrete Base (US Arch)2 EA $9,050.00 $18,100.00

112 E-8 Connection to A3 Assembly 38 EA $275.00 $10,450.00

113 E-9 Connection to A3T Assembly 2 EA $375.00 $750.00

114 E-10 New Post Mounted WP/GFI Outlet Assembly 27 EA $1,200.00 $32,400.00

115 E-11 Connection to Post Mounted WP/GFI 27 EA $275.00 $7,425.00

116 E-12 Raceway: SCH40 1" PVC Conduit 1500 LF $7.00 $10,500.00

117 E-13 Raceway: SCH40 1.5" PVC Conduit 2500 LF $9.00 $22,500.00

118 E-14 Raceway: SCH40 2" PVC Conduit 80 LF $10.00 $800.00

119 E-15 Wiring: #10 AWG CU XHHW 1200 LF $1.75 $2,100.00

120 E-16 Wiring: #8 AWG CU XHHW 5000 LF $2.50 $12,500.00

121 E-17 Wiring: #3 AWG CU XHHW 80 LF $4.50 $360.00

122 E-18 Wiring: #3/0 AWG CU XHHW 220 LF $9.75 $2,145.00

123 E-19 Wiring: #6 AWG CU XHHW 7000 LF $3.00 $21,000.00

124 E-20 200A M.C.B 18 Pole Load Center as Scheduled 1 LS $1,200.00 $1,200.00

125 E-21 Panel / Control Enclosure Nema 4X on Concrete Pad 1 EA $9,800.00 $9,800.00

126 E-22 Six Pole 30A Contractors 2 EA $2,600.00 $5,200.00

127 E-23 Connections to Panel and Branch Circuits & Contactors1 LS $1,200.00 $1,200.00
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Unit Price Progress Estimate

B C D E F G H I J

Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Application Period: 5/1/26 - 6/19/26 Application Date: June 19, 2026

Contractor's Application

Project: Ellsworth East Business District Application Number: 1

A

Item Estimated

Bid

Quantity

Unit

Price

Quantity Completed

TOTAL Amount
%

Comp.
Bid No.

Description

Previous Applications This Application Materials  Stored

Total Completed & 

Stored to Date 

128 E-24 In Sidewalk / In Grade Hand Hole - Pull Box 23 EA $1,500.00 $34,500.00

129 E-25 New 200A N4X Service Disconnect with Fuses 1 EA $2,700.00 $2,700.00

130 E-25 Surge Protection Device 1 EA $700.00 $700.00

131 E-26 Control Cabinet Mounted Photocell 1 EA $300.00 $300.00

132 Plantings, Trees, Ginko 1 EA $650.00 $650.00

133 Plantings, Trees, Kentucky Coffee Tree 1 EA $650.00 $650.00

134 Plantings, Trees, Common Hackberry 1 EA $650.00 $650.00

135 Plantings, Trees, Celebration Maple 5 EA $650.00 $3,250.00

136 Plantings, Trees, River Birch 4 EA $650.00 $2,600.00

137 Plantings, Trees, Little Leaf Linden 10 EA $650.00 $6,500.00

138 Plantings, Trees, Japanese Lilac 3 EA $625.00 $1,875.00

139 Plantings, Trees, Autumn Brilliance Serviceberry 2 EA $625.00 $1,250.00

140 Plantings, Shrubs, Gro-low Sumac 9 EA $100.00 $900.00

141 Rock Mulch, Weed Fabric 250 SY $7.00 $1,750.00

142 Site Bench 7 EA $1,725.00 $12,075.00

143 Site Litter Receptacle 7 EA $1,825.00 $12,775.00

144 Site Planter 9 EA $1,605.00 $14,445.00

145 Site Accent Boulder 5 EA $250.00 $1,250.00

Change Orders

#DIV/0!

#DIV/0!

#DIV/0!

#DIV/0!

#DIV/0!

#DIV/0!

#DIV/0!

TOTAL $3,030,959.36 $282,037.42 $282,037.42
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Village Board,  June 24, 202 6 
Agenda  # 6 –  Discuss/Possible Action on a change order for the Ea st End 
Reconstruction due to contaminated soils  near Railroad Avenue  
 
The Wisconsin Department of Natural Resources (DNR) responded back to the East 

End Business District Reconstruction Projects Notice of Intent (NOI) submittal with 

information concerning a contaminated site. More information concerning this Haessly 

Bulk Pla nt site can be found on the Wisconsin DNR Remediation and Redevelopment 

Database (BRRTS) website with the link below. This contaminated site has soil 

contamination estimated to start at three feet depth and is approximately ten feet in 

width centered on th e front of the old pump house.  

 

This Change Order is for Railroad Ave area per WDNR permit request to address 

existing soil contamination in this area.   The change order is for differ ent water pipes 

and fitting s near the contaminated area.  

 

Wisconsin DNR Remediation and Redevelopment Database (BRRTS) website: RR 

BOTW | Wisconsin DNR  

 

Recommendation:  

Staff  recommends  that  the  Village Board approve  the Change Order for $37,120.95 . 

 

https://apps.dnr.wi.gov/rrbotw/botw-activity-detail?dsn=563896
https://apps.dnr.wi.gov/rrbotw/botw-activity-detail?dsn=563896


To: Cedar Date:

From: Haas Sons, Inc. Project Ellsworth East End Business District

Item UOM Units Rate Amount

-$                         

-$                         

23 LF 180 -49.44 (8,899.20)$                

23 12" PVC Mega Lug and Gasket EA 13 -126.14 (1,639.82)$                
Add

23 LF 180 9.00 1,620.00$                 
LF 180 91.20 16,416.00$                
EA 1 409.35 409.35$                    
EA 13 171.72 2,232.36$                 
EA 13 1,092.08 14,197.04$                
EA 9 1,160.58 10,445.22$               
LF 180 13.00 2,340.00$                 

-$                         
-$                         
-$                         
-$                         
-$                         

Change Order Total 37,120.95$          

Acceptance of Proposal:  The above prices, specifications and conditions are satisfactory and are hereby accepted.  

You are authorized to do the work as specified.  Payment will be made as outlined above.

Authorized
Signature ___________________________________________ Date:

12" MJ Viton Gasket (Fluorocarbon)

12" C900 Pipe Return and Restocking Fee

12" Ductile Iron Haas Equipment and Labor

Railroad Ave 12" Ductile Iron 

12" Pipe Viton Gasket (Fluorocarbon)

CHANGE ORDER

12" Ductile Iron 

12" DIP Mega Lug
8 MIL Polly Wrap 

Deduct

Description

Water Main, PVC Pressure Pipe, 12-Inch

6/18/2026

203 E. Birch Street                                                                             
Thorp, WI 54771
Phone: 715-669-5469
Fax: 715-669-5452 

Thorp - Eau Claire
www.Haas4.com
E.E.O Employer
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