
VILLAGE OF ELLSWORTH  SPECIAL VILLAGE  BOARD MEETING  
June 2 4, 2026 , 12:0 0pm  

130 N. Chestnut St. Lower - Level  Boardroom (East Rear Entrance)  

 
Members Present: President Beissel, Trustees T. Hines, D. Hines , Borner, Traynor  (virtual) , and 

Austin (virtual) . 
Staff Present: Administrator/Clerk - Treasurer Roy, Director of Public Works Brand, Project 
Engineer Kiviniemi  (virtual)  

Minutes  

1. Meeting c alled  to order  at 12pm  
2. Pledge of Allegiance to the Flag  was recited  
3. Public comment on non - agenda items .  No comments received  

4. Discuss/Possible Action on Resolution 2026 - 03  Compliance Maintenance Report  
The CMAR is a self - evaluation tool that promotes the owner's awareness and 
responsibility for wastewater collection and treatment needs, measures the performance 
of a wastewater treatment works during a calendar year, and assesses its level of 
compliance w ith permit requirements.  The report and the Village wastewater system 
scores were presented.   MSC Austin/T. Hines  to approve Resolution 2026 - 03.   No further 
discussion.   Motion carried, without a negative vote.  

5. Discuss/possible action on the East End Reconstruction  project  Payment s and Change 
Order s 
The application is in the amount of $267,935.55 and provides for retainage in accordance 
with contract documents.  Work completed from May 1, 2026, through June 19, 2026.  
There are no change orders on this request.   MSC Borner/T. Hines  to approve the 
payment.   No further discussion.   Motion carried, without a negative vote.  

6. Discuss/Possible Action on a change order for the East End Reconstruction due to 
contaminated soils  near Railroad Avenue  
The Wisconsin DNR identified Haessly Bulk Plant site contains contaminated soils and is 

within the East End Business District Reconstruction Project area.  This contaminated site 

has soil contamination estimated to start at three feet depth and is approximately ten 

feet in width centered on the front of the old pump house  on Railroad Avenue .  Due to 

this the WDNR is requiring a change in materials of the water main .  The change order is 

for ductile iron  water pipes and  appropriate  fittings near the contamin ated area  for an 

additional cost of $37,120.95.  MSC Austin/ Borner  to approve the Change Order for 

$37,120.95.  No further discussion.   Motion carried, without a negative vote.  

 
MSC Austin /Borner  to adjourn. Motion carried, without a negative vote.   
 

Respectfully submitted by Brad Roy, Administrator/Clerk - Treasurer    


